

DD/A/ODP WEEKLY REPORT

Week of 25 November - 2 December 1981

I. Major Activities During the Past Week:

A. Support to OICE:

CAMS (COMIREX Automated Management System) CAMS1 representatives met with CMB and NPIC personnel to review the recently republished CAMS-NPIC Interface Control Document (ICD). This ICD has been prepared by NPIC to reflect the current system interfaces. It is being used as a vehicle to effect a new level of coordination between NPIC and CAMS Configuration Control Board (CCB) review and communication. [REDACTED]

25X1

CAMS2 received the following deliverables from the P/SDC: Draft of the Nominations Configuration Item (CPCI) from [REDACTED] Second Draft of the Tasking CPCI from Donna [REDACTED] Draft of the Hardware Recommendations Document (HRD) from [REDACTED] and a Memo of results of the TEM for the Data Element Interface Discrepancies for CAMS1-vs-CAMS2 P/S. [REDACTED]

25X1

B. Support to OP:

PERHOSP (Personnel Hospitalization Insurance System) Insurance Branch personnel were able to balance insurance accounts on 25 November. IB is now beginning to input the November transactions which are estimated at approximately one-thousand. [REDACTED]

C. Support to OS:

4C (Community-Wide Computer-Assisted Compartmentation Control System) The Original IOC for the 4C system has been changed from April to June, 1982. The Office of Security 4C project manager foresees no major problems with this schedule change and the 4C Intelligence Community will be informed of the new IOC date at the 4C general membership meeting in January 1982. [REDACTED]

25X1

The primary reason for the schedule change is that facility preparation of Room 1A10, Headquarters, and installation of the 4C IBM S370/158 computer will not be completed until June. This allows two additional months for system testing, user training, conversion of community data, and vendor delivery of crypto equipment. [REDACTED]

D. Support to OF:

BIWEEK PAYROLL SYSTEM. A meeting was held with PD/PCB on 23 November to summarize the necessary JCL changes or additions to the biweekly payroll systems for the changes to be effective PP01, '82. PCB was satisfied with the documentation for these changes and will execute the modified payroll jobstream PP01, '82.

[REDACTED]

II. Upcoming Events:

CAMS:

The final internal delivery is scheduled next week for the VGIMS (Virtual GIMS) capability to allow batch files to be loaded to on-line files and thereby interfaced to operational CAMS1 data. Demonstrations of this capability are scheduled for mid-December with additional file accesses being added after the release in January.

[REDACTED]